STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY ANTHONY J. TATA
GOVERNOR SECRETARY

August 15,2014
Addendum No. 1
RE: Contract ID C203608
WBS # 8CR. 10761.24, Etc.
Randolph County
US-64 From End Of Albemarle Road To Northern Most Nissan
Driveway and 22 Sections Of Secondary Roads

August 26,2014 Letting

To Whom It May Concern:

Reference is made to the proposal and Sketch maps furnished to you on this project.
The following revisions have been made to the sketch maps (plans):

On Sheet No. 12 and New Sheet No. 13 the below noted pay item changes and additions
have been made to the “Summary of Quantities”. New Traffic Management Plans are
being added. In light of these changes we are providing a complete new sketch map
package. Please discard the sketch maps you previously received and use the new sketch
maps provided.

The following revisions have been made to the proposal:

The Table of Contents has been revised to reflect the below noted new special provision.
Please void the Table of Contents in your proposal and staple the revised Table of
Contents thereto.

On Page Nos. G-1 and G-2 the Project Special Provision entitled “Intermediate Contract
Time Number 1 and Liquidated Damages” has been revised. Please void Page Nos. G-1
and G-2 in your proposal and staple the revised Page Nos. G-1 and G-2 thereto.

New Page No. G-2A has been added to include the Project Special Provision entitled

“Intermediate Contract Time Number 3 and Liquidated Damages”. Please staple new
Page No. G-2A after revised Page No. G-2 in your proposal.

MAILING ADDRESS: TELEPHONE: 919-707-6900 LOCATION:

NC DEPARTMENT OF TRANSPORTATION FAX: 919-250-4119 CENTURY CENTER COMPLEX
CONTRACT STANDARDS AND DEVELOPMENT UNIT ENTRANCE B-2
1591 MAIL SERVICE CENTER WEBSITE: www.NCDOT.GOV 1020 BIRCH RIDGE DRIVE

RALEIGH NC 27699-1591 RALEIGH NC 27610
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The Temporary Traffic Control special provisions have been revised. Pleas void Page
Nos. TC-1 thru TC- 4 in your proposal and staple the revised TC-1 thru TC-4 (includes
New Page TC-1A) thereto.

On the item sheets the following pay items have been revised:

Item Description Old Quantity  New Quantity

028-4413000000-E- Work Zone 3,433 SF 2,160 SF

Sp Advance/General Warning
Signing
030-4510000000-N- Law Enforcement 320 HR 440 HR
SP

039-4810000000-E- Paint Pavement Marking 1,161,407 LF 1,149,186 LF
1205 Lines (4”)

040-4820000000-E- Paint Pavement Marking 2,641 LF 5,211 LF
1205 Lines (8”)

041-4835000000-E- Paint Pavement Marking 3,711 LF 2,320 LF
1205 ' Lines (24”)

051-4400000000-E- Work Zone Signs NEW ITEM 839 SF
1110 (Stationary)

052-4405000000-E- Work Zone Signs NEW ITEM 896 SF
1110 (Portable)

053-4410000000-E- Work Zone Signs NEW ITEM 280 SF
1110 (Barricade Mounted)

054-4415000000-N- Flashing Arrow Board NEW ITEM 3EA
1115

055-4420000000-N- Portable Changeable NEW ITEM 4 EA
1120 Message Sign

056-4422000000-N- Portable Changeable NEW ITEM 8§ DAY
1120 Message Sign (Short Term)

057-4430000000-N- Drums NEW ITEM 300 EA
1130

058-4445000000-E- Barricades (Type III) NEW ITEM 144 LF
1145

059-4450000000-N- Flagger NEW ITEM 40 HR
1150

060-4480000000-N- TMA NEW ITEM 2EA
1165

061-4650000000-N- Temporary Raised NEW ITEM 750 EA
1251 Pavement Markers

The Contractor’s bid must be based on these revised pay items. The contract will be

prepared accordingly.
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The Expedite File has been updated to reflect these revisions. Please download the
Expedite Addendum File and follow the instructions for applying the addendum. Bid
Express will not accept your bid unless the addendum has been applied.

Sincerely,
R. A. Garris, PE
Contract Officer
RAG/jag
Attachments
cc: Mr. Ron Hancock, PE Mr. Ray Arnold, PE
Mr. Robert Stone, PE Mr. Ronnie Higgins
Ms. D. M. Barbour, PE Ms. Marsha Sample
Mr. Rodger Rochelle, PE Mr. Mike Gwyn
Mr. R. E. Davenport, PE Ms. Lori Strickland
Ms. Natalie Roskam, PE Ms. Jaci Kincaid

Project File (2)
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 12-18-07) 108 SP1G10 A

The date of availability for this contract is October 27, 2014.
The completion date for this contract is June 24, 2015.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES

(2-20-07) RG14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on all roads within Map 1 during the
following time restrictions:

DAY AND TIME RESTRICTIONS
MONDAY THRU SUNDAY
6:00 A.M. TO 8:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on all roads within Map 1,
and on Maps #2 Thru #23 detain and/or alter the traffic flow on or during holidays, holiday
weekends, special events, or any other time when traffic is unusually heavy, including the
following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 8:00 P.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 8:00 P.M. Monday.

4. For Memorial Day, between the hours of 6:00 A.M. Friday and 8:00 P.M. Tuesday.
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5. For Independence Day, between the hours of 6:00 A.M. the day before Independence Day
and 8:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 A.M. the Thursday before Independence Day and 8:00 P.M. the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 8:00 P.M. Tuesday.
7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 8:00 P.M. Monday.

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas Day
and 8:00 P.M. the following Tuesday after the week of Christmas Day.

9. From one (1) hour before to one (1) hour after any special events or sporting events held at
South Asheboro Middle School or Asheboro High School.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damageé are one thousand, two hundred and fifty Dollars ($1,250.00) per each
fifteen (15) minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(-21-13) 108 SP1 G141

The Contractor shall complete the work required of installing each new inductive loop after the
removal of each existing loop by the milling, patching or resurfacing operations and shall place
and maintain traffic on same.

The date of availability for this intermediate contract time for each inductive loop installation
will be the date when the Contractor elects to disturb the existing inductive loop.

The completion date for this intermediate contract time for each inductive loop installation will
be the date which is seven (7) consecutive calendar days after the date of availability.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES
(2-20-07) SP1 G14D

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on all roads within Map 1 during the
following time restrictions:

DAY AND TIME RESTRICTIONS
MONDAY THRU SUNDAY
6:00 A.M. TO 8:00 P.M.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are one thousand, two hundred and fifty Dollars ($1,250.00) per each
fifteen (15) minute time period.
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WBS: 8CR.10761.24 Randolph County
Date: August 14, 2014

(7-16-13) (Rev. 8-14-14)

RWZ-1
Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in
these plans prior to beginning any other work. Use a lane closure or slow moving operation to
complete the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No.
1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 2012 Roadway
Standard Drawings. Use a moving operation only if the minimum speed maintained at all times
is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic
pattern at all times, except in the immediate work zone where lane closures are allowed as
determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05,
1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01
of the 2012 Roadway Standard Drawings when closing a lane of travel in a stationary work zone
such as pavement patching resurfacing, or pavement marking removal. Properly ballasted cones
and skinny drums may be used instead of drums. However, drums are required for the upstream
taper portion of lane closures in all applications. The stationary work zone shall be a maximum
of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by
the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the
appropriate pilot vehicle warning signing as directed by the Engineer. During periods of
construction inactivity, return the traffic pattern to the existing alignment and remove or cover
any work zone signs. When covering work zone signs, use an opaque material that prevents
reading of the sign at night by a driver using high beam headlights. Use material, which does not
damage the sign sheeting. Replace any obliterated markings as required by other sections of the
2012 Standard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of
an open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of
the 2012 Roadway Standard Drawings. When personnel and/or equipment are working within
a lane of travel of an undivided facility, close the lane according to the traffic control plans, 2012
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all
personnel and/or equipment remain within the closed travel lane. Do not work simultaneously,
on both sides of an open travel way, within the same location, on a two-lane, two-way road.
Perform work -only when weather and visibility conditions allow safe operations as directed by

the Engineer.
4/21/2014

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, as a minimum the slow moving operation caravan shall consist of the vehicles and
devices shown on the Moving Operation Caravan Details according to Roadway Standard
Drawing No. 1101.02, sheet 11 of the 2012 Roadway Standard Drawings. Traffic cones may be
used when necessary to provide additional protection of wet pavement markings. Ballast all
traffic cones so they will not be blown over by traffic.
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Date: August 14, 2014

TRAFFIC OPERATIONS:
1) Drop-Off Requirements and Time Limitations:

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts
of 1.5 inches

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation
within 72 hours for nominal lifts of 1.5 inches or less of asphalt course and by the end of each
work day for nominal lifts of greater than 1.5 inches of asphalt course

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to
an open travel lane that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph
or greater.

(B)  Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

For drop-offs that exceed the above requirements, backfill the unacceptable drop-off with
suitable compacted material, as approved by the Engineer. The material, equipment and labor
associated with this operation will be at no expense to the Department. This work is not
considered part of shoulder reconstruction.

2) Project Requirements:

Failure to comply with the following requirements will result in a suspension of all other
operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction
sequence for traffic control and construction lighting for ALL MAPS to the Engineer at
the first pre-construction meeting and the sequence must be approved before closing
a lane of ftraffic. The Contractor and Engineer will coordinate with the Traffic
Management Unit at 919-773-2800 or Traffic Services for additional traffic control
guidance, as necessary.

2. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures. The maximum length of any one lane closure is 1 mile
unless otherwise directed by the Engineer.

3. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

4, Traffic Control for the milling and/or paving of ramps is to be done according to
Standard Drawing Number 1101.02, Sheets 9 & 10 unless otherwise approved to be
closed by the Engineer. If approved, Contractor will provide plans and devices for the
detour at no additional cost to the department.

5. If lane closure restrictions apply, see Special Provision, “Intermediate Contract Times
and Liquidated Damages”.
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Date: August 14, 2014

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install
the following portable signs to warn drivers of the conditions. These are to include, but
not limited to “Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved
Pavement” (W8-15) w/ Motorcycle Plaque mounted below. These are to be dual
indicated on Multi-Lane Roadways with speed limits 45 mph and greater where lateral
clearance can be obtained within the median areas. These portable signs are incidental to
the other items of work included in the temporary traffic control (Lump Sum) pay item.

3) Work Zone Signing:

Description

Install advance/general warning work zone signs according to the Detail Drawing provided in
these plans prior to beginning of work. Install and maintain signing in accordance with the
attached drawings and Divisions 11 and 12 of the 2012 Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility
owners per Article 105-8 of the 2012 Standard Specifications and Special Provision SP1 G115
within 3 to 12 full working days prior to installation.

Install all Advance/General warning work zone signs before beginning work on a particular map.
If signs are installed more than seven (7) calendar days prior to the beginning of work on a
particular map, cover the signs until the work begins. Install each work zone Advance/General
warning sign separately and not on the same post or stand with any other sign except where an
advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise
directed by the Engineer. All sign locations to be verified by the Engineer prior to installation.
Once the signs have been installed and accepted, any sign relocations requested by the
Department will be compensated in accordance with Article 104-7. Any additional signs other
than the ones shown in the drawing will be compensated in accordance with Article 104-7.

No stationary -Y- Line advance warning signage is required unless there’s more than 1,000 feet
of resurfacing along the —Y- line. Whenever work proceeds through an intersection, portable
signs shall be used for traffic control. There will be no direct compensation for any portable

signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs
no more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be
resumed until the above requirements are fulfilled.

(B) Sign Removal
All stationary work zone signs shall be removed once the project is substantially complete. The

project is substantially complete when the resurfacing operations are completed and the
shoulders are brought up to the same elevation as the proposed pavement and when pavement
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markings are installed. The pavement marking doesn’t have to be the final marking material to
be considered substantially complete. Any remaining punch list items are to be completed with
portable work zone signing. There will be no compensation for any portable signing. Sign
removal is a condition of final project acceptance.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard
Drawings. Any required portable signs for lane closures are compensated in the contract pay
item for Temporary Traffic Control.

4) Measurement and Payment:

Temporary traffic control work, including, but not limited to installation and removal of portable
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck
mounted attenuators, flashing arrow boards, and pilot vehicles will be paid at the contract lump
sum price for Temporary Traffic Control apply to only maps #2 thru #23. The Temporary
Traffic Control pay item does not include work zone advance or general warning signs.
Partial payments for Temporary Traffic Control will be made as follows: The cumulative total
of the lump sum price for temporary traffic control will be equal to the percent complete
(project) as calculated for each partial pay estimate. Additional flashing arrow boards and
message boards beyond those shown in the contract (except Map #1), detail drawings or
Roadway Standard Drawings required by the Engineer will be paid as extra work in accordance
with Article 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning
signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and
removing stationary signs will be measured for each required sign and paid at the contract price
for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone
Advance/General Warning Signing will be limited to a maximum of 90% of the total installed
quantity. The remaining 10% will be paid once all signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of four (4) flaggers
per operation per map being utilized at the same time on any day. If a pilot vehicle is used for an
operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5)
flaggers. The operator of a pilot vehicle will be considered one of the five flaggers.

Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control
pay item will be considered supplemental flagging and compensated at a rate of $20.00 per hour
for each additional flagger as approved by the Engineer.
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Payment will be made under:
Pay Item Pay Unit
Temporary Traffic Control

Lump Sum
Work Zone Advance/General Warning Signing

Square Foot
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